
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:45 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman

Diary #: 024 Date: 14-Mar-2012 Wednesday

Approved Date:

Shift Hours: 09:30 AM 07:00 PM Break: Over Time: 01:30

Const Calendar Day: 918

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rainy with clearing in the afternoon

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

cable erection

I am on the late shift for the entire week, which begins between 9:30 and 10:00.

By the time I was at work before 10:00 AM, the work was called off again by ABF and all iron workers were
sent home.

At the office, just as was the case yesterday, I tended to all the administrative items ranging from
documentation of work, writing of reports, and the uploading of project photos, in addition to reviewing
project documents and e-mails.

Bid Item: 067 C-PWS-076.06704-0120F4 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-086.06704-0120F4 Install & Adjust PWS 86-90

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-091.06704-0120F4 Install & Adjust PWS 91-95

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV
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